Project Schedule - Washington Hydroslectric Dams

Revised July 10, 2018

Gool and Scope:

e |Issue the following permits and have them effective by December 31, 2018.

Permit ID # Facility Name

Responsible Agency

Reving Water/River Mile

WAO0026867 Coulee Dam Electric Facility

BOR

Columbia River

WAQ026794 Lower Granite Dam and Locks USACE, Walla Walla Snake River

WAQ026786 Little Goose Lock and Dam USACE, Walla Walla Snake River

WAQ0026808 Lower Monumental Lock and USACE, Walla Walla Snake River
Dam

WAQ026816 Ice Harbor Lock and Dam USACE, Walla Walla Snake River

WAO0026824 McNary Lock and Dam

USACE, Walla Walla

Columbia River

WA 0026832 John Day Project

USACE, Portland

Columbia River

WA0026701 The Dalles Lock and Dam

USACE, Portland

Columbia River

WAO0026778 Bonneville Project

USACE, Portland

Columbia River

Individual permits will be bundled. There may be a single fact sheet for the four Snake River dams (Note

that 3 of 4 of these dams have anesthetizing baths); a single fact sheet for the four lower Columbia River

dams (Bonneville and the Dalles have cooling water through fish units); and one for the Grand Coulee.

The five processes to track are:

- Permit Development

- Regular communications with interested, internal and external stakeholders

- ESA Consultation
- Tribal Consultation

- 401 certification process with Washington

Tasks and Timelines:

Task 1. RW background materials (Week of July 2)

Sub-Tasks Status

Notes

cert, BE, Ecology 401 | process
cert guidance,
lawsuits.

RW ID GP fact sheet, | Rwed everything except BE and
draft permit, 401 Ecology 401 cert guidance. —in

applications.

RW permit Rcved from Dru - done

RW maps. Done

Task 2. Work with Dru to prioritize permit completion order. {(Week of July 2}
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Sub-Tasks

Status

Notes

Group according to
outfall types,
pollutants of
concern, species in
receiving water

Done

Task 3. Contact external and internal affected parties. (Week of July 9)

Sub-Tasks

Status

Notes

Coordinate with
Mike and Susan, Dru

Working with Dru on messaging;
Ongoing

“Early and often;” Discrete, minimal
discharge; doesn't have to do with
impacts to fisheries and migration
blockage/temp issues; directive from
Administration to sign permits by
November 30, so on an aggressive
timeframe

Services — (NOAA and

USFWS)

Talked with John and Mike

Interrelated and interdependent
covered by FCRP; already received
concurrence from services on ldaho GP
for other parts of permit so
concurrences could apply to this permit

ACE (Don Redman,
Walla Walla; Ken
Duncan, Portland)

Talking on 7/10
Dan talking with Dave Ponganis —
Director of ACE Northwest

Normal coordination

Tribes (Yakama,
Warm Springs,
Umatilla, check
others)

Check maps and talk with tribal
coordinators.

Normal coordination

BOR

Need to set up

Normal coordination

Ecology for 401 cert
(need contact)

Work with Karen

Discuss how Ecology’s 401 cert
guidance is included in permit. Timeline

ODEQ (Beth Moore)

Emailed 7/9

Bonneville, John Day, and McNary
Oregon outfalls

Mary Lou and Laurie

Done week of July 4

FYl as it comes up in meetings

EPA HQ (Marcus
Zobrist, Sean
Ramach)

Only as needed

316(b) intake

EPA Oil Spills
(Richard Franklin,
000)

Re: near explosion of turbine at the
Dalles(?)

Task 4: Work with all groups to finetune process and deadlines for completing external
review processes. These include sharing information, discussing how they would like to be
included in decisions, elevation by management re: review, etc (Week of July 9 - August 8)
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Sub-Tasks \ Status | Notes

Task 5. Draft permits, including keeping external stakeholders in the loop as needed and
contacting groups. Start Biological Evaluation. Set up weekly meetings starting August 4
with external stakeholders. (Weeks of July 9-August 15)

Sub-Tasks Status Notes

Develop fact sheets In process Likely — 4 lower Snake River dams; 4

in bundles. lower Columbia River dams; 1 for
Grand Coulee

Is ESA covered under Interrelated and interdependent

FCRP? ask John. covered by FCRP; already received

concurrence from services on ldaho GP
for other parts of permit so
concurrences could apply to this permit

BE will need to develop; interrelated and
interdependent issues - work with John
on getting a good contact (Richie
Graves?) - piece together rationale

Task 6. Internal review of pre-draft permit for Ecology (August 15 - August 24)

Sub-Tasks Status Notes

Track changes in pre-
draft fact sheet and
permits compared
with Dru’s ID GP
permit to ease
review for Susan and
Courtney.

Task 7. Complete BE rationale. Ask Ecology for draft 401 certification. Tribal consultation.
{August 27)

Sub-Tasks Status Notes

Complete BE
Rationale

Ask Ecology for draft
401 certification

Send copy to Tribes
for consultation.

Task 8. Address comments, wrap up loose ends, and go out for 30-day public comment.
(Week of September 17)
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Sub-Tasks Status Notes

Task 9. Public Comment ends October 17. Do response to comments, and make changes to
permit while coordinating with all external agencies. Includes internal EPA review, week of
December 3. (October 19 - November 7)

Task 10. Request final 401 cert from Ecology by November 7.

Task 11. Issue permit by November 30, 2018.

Task 12. Effective date by December 31, 2018.

Notes and Outstanding questions:

- NEPA needed?

- Anti-degradation analysis — who is doing this?

- Incorporate BMPs from WA Fish Hatchery permit for outfalls related to fish anesthetizing tanks
and cooling water thought fish tanks

- Incorporate BMPs in Consent Decree
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